
Cuba Village I/I Remedial Plan 2006 data update 20 Dec 06
(approved 15 Nov 06)

  PHASE I
"Removal of known Infiltration and Inflow sources"

Activity From or By Comments Est/act Cost Target Date date sent
Clean Drains Program SPW schedule as needed

Dye Testing    SPW schedule as needed
Mailer/Newsletter VOC I&I explanations $275.00 27-Oct-06 3-Nov-06

Manhole Inspections…. SPW 100% complete Dec-06
Relocating discharge…... recommendations SPW schedule as needed

Remedy for  discahrge violators SPW schedule as needed $2,000
Residential plumbing inspections SPW schedule as needed

Smoke Testing   NY Rural Water Assoc Steve Grimm scheduled 22-May-07
Television inspection SPW schedule as needed

Engrg Report Proposal   PHASE II CPA-VOC REC'D10/17/2006 $8,400.00
Letter of appeal for funds  C.Young & J. Giglio VOC Sent 23 Oct 06 23-Oct
Application for funding assistance   C.Young VOC Sent 14Nov06 14-Nov

REQUEST FOR "PAY AS YOU GO OPPORTUNITY" VOC-CPA Sent 17 Nov 17-Nov

Funding of Phase III VOC  15 Nov request tabled* ASAP

PHASE III UNDERWAY 11-Dec-06
Formal Engrg Report   18 months after retainment: 1-Jun-08

Smoke Testing Review CPA
Dye Testing  Review CPA

Manhole Inspections review CPA
Residential plumbing review CPA
Television inspection review CPA

Previously completed engrg reports review CPA
 Develop Collection system map CPA

WWTF review & summarize data last 2 yrs CPA
Recommendations for additional testing CPA

Identification of areas to be repaired/replaced….est CPA
FORMAL ENGINEERING REPORT  CPA

Present report to the Village Board……Tom Swift CPA
Phase IV

RCAP Solutions   Catherine Rees or Stu Brown?

Phase V
Formalized grant applications and/or loans



HELP

N/A

ACCORD?


