

Cuba Village I/I Remedial Plan	2006	<i>data update 20 Dec 06</i>			
<i>(approved 15 Nov 06)</i>					
PHASE I					
"Removal of known Infiltration and Inflow sources"					
Activity	From or By	Comments	Est/act Cost	Target Date	date sent
<i>Clean Drains Program</i>	<i>SPW</i>	<i>schedule as needed</i>			
<i>Dye Testing</i>	<i>SPW</i>	<i>schedule as needed</i>			
<i>Mailer/Newsletter</i>	<i>VOC</i>	<i>I&I explanations</i>	<i>\$275.00</i>	<i>27-Oct-06</i>	<i>3-Nov-06</i>
<i>Manhole Inspections....</i>	<i>SPW</i>	<i>100% complete</i>		<i>Dec-06</i>	
<i>Relocating discharge..... recommendations</i>	<i>SPW</i>	<i>schedule as needed</i>			
<i>Remedy for discharge violators</i>	<i>SPW</i>	<i>schedule as needed</i>	<i>\$2,000</i>		
<i>Residential plumbing inspections</i>	<i>SPW</i>	<i>schedule as needed</i>			
<i>Smoke Testing NY Rural Water Assoc</i>	<i>Steve Grimm</i>	<i>scheduled</i>		<i>22-May-07</i>	
<i>Television inspection</i>	<i>SPW</i>	<i>schedule as needed</i>			
Engrg Report Proposal PHASE II	CPA-VOC	REC'D10/17/2006	\$8,400.00		
<i>Letter of appeal for funds C.Young & J. Giglio</i>	<i>VOC</i>	<i>Sent 23 Oct 06</i>			<i>23-Oct</i>
<i>Application for funding assistance C.Young</i>	<i>VOC</i>	<i>Sent 14Nov06</i>			<i>14-Nov</i>
REQUEST FOR "PAY AS YOU GO OPPORTUNITY"	VOC-CPA	Sent 17 Nov			17-Nov
Funding of Phase III	VOC	15 Nov request tabled*		ASAP	
PHASE III		UNDERWAY		11-Dec-06	
Formal Engrg Report 18 months after retainment:				1-Jun-08	
<i>Smoke Testing Review</i>	<i>CPA</i>				
<i>Dye Testing Review</i>	<i>CPA</i>				
<i>Manhole Inspections review</i>	<i>CPA</i>				
<i>Residential plumbing review</i>	<i>CPA</i>				
<i>Television inspection review</i>	<i>CPA</i>				
<i>Previously completed engrg reports review</i>	<i>CPA</i>				
<i>Develop Collection system map</i>	<i>CPA</i>				
<i>WWTF review & summarize data last 2 yrs</i>	<i>CPA</i>				
<i>Recommendations for additional testing</i>	<i>CPA</i>				
<i>Identification of areas to be repaired/replaced....est</i>	<i>CPA</i>				
FORMAL ENGINEERING REPORT	CPA				
<i>Present report to the Village Board.....Tom Swift</i>	<i>CPA</i>				
Phase IV					
RCAP Solutions Catherine Rees or Stu Brown?					
Phase V					
Formalized grant applications and/or loans					

